Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14263-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0023

Date: 07/02/2014
Page 1 of 6

Pay Period:

Contract Location: Time Allowed: Days
SR 52 Elapsed Calender Days: Days
Percent Time: 123.22
District: 1 Area: 04
Contractor:

SUNBELT STRUCTURES, INC. Date Let: 02/17/2012

P. 0. BOX 327 Date Awarded: 03/02/2012
Date Contract Executed: 04/03/2012
Date Notice to Proceed: 04/10/2012

TUCKER GA 30085-0327 Date Work Began: 05/21/2012

Phone: (770)934-1839 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 01/28/2014

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $2,591,595.28 Counties:

Original Contract Amount $2,159,415.01 Hall

Funds Available $178,403.31

Percent Complete 95.42%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
132995-.01000 $2,591,595.28 $2,159,415.01 $178,403.31 93.12% $75,478.70

Chief Engineer

05/30/2014
to 06/30/2014
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05/30/2014
to 06/30/2014

Project Number:

Federal State Project Number:

132995-.01000

SR 52 - 0.650 MI BRIDGE REPLACEMENT

BRST0-0197-01(013)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,978,412.02
$494,602.95
$2,473,014.97
$0.00
$2,473,014.97
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($59,823.00)
$2,413,191.97

Prev to Date

$1,908,019.45
$477,004.82
$2,385,024.27
$0.00
$2,385,024.27
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($47,311.00)
$2,337,713.27

Total Payable:

This Estimate

$70,392.57
$17,598.13
$87,990.70
$0.00
$87,990.70
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
($12,512.00)

$75,478.70
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Pay Period:

05/30/2014

to 06/30/2014

Project Number 132995-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0020 210-0100 GRADING COMPLETE - LS 1.000 .800
364728.170 .100
.900 $36,472.82 $328,255.35
BRST0-0197-01(013)
0021 210-0250 UNDERCUT EXCAVATION CcY .000 743.111
7.500 .000
743.111 $.00 $5,573.33
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 10,655.000 9,407.150
15.090 1,209.010
10,616.160 $18,243.96 $160,197.85
0030 318-3000 AGGR SURF CRS TN 500.000 956.760
15.440 .000
956.760 $.00 $14,772.37
0035 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 250.000 1,334.840
94.390 .000
1,334.840 $.00 $125,995.55
0055 413-1000 BITUM TACK COAT GL 1,639.000 1,742.000
2.680 .000
1,742.000 $.00 $4,668.56
0060 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 800.000 3,297.889
5.650 .000
3,297.889 $.00 $18,633.07
Category Amount: $54,716.78 $658,096.08
Category Number: (0020 DRAINAGE
0150 500-3101 CLASS A CONCRETE cYy 120.000 124.080
438.280 .000
124.080 $.00 $54,381.78
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Pay Period: 05/30/2014
to 06/30/2014

Project Number 132995-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0160 511-1000 BAR REINF STEEL LB 11,000.000 11,281.400
0.490 .000
11,281.400 $.00 $5,527.89
Category Amount: $0.00 $59,909.67
Category Number: 0030 EROSION CONTROL
0210 163-0232 TEMPORARY GRASSING AC 3.000 4.435
350.000 .000
4.435 $.00 $1,552.25
0215 163-0240 MULCH TN 27.000 125.332
250.000 12.245
137.577 $3,061.25 $34,394.25
0220 163-0300 CONSTRUCTION EXIT EA 3.000 7.500
1500.000 .000
7.500 $.00 $11,250.00
0225 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 1,400.000 1,681.350
2.250 90.000
1,771.350 $202.50 $3,985.54
0240 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 3,781.000 1,491.000
1.150 35.000
1,526.000 $40.25 $1,754.90
0245 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 700.000 2,184.200
1.950 .000
2,184.200 $.00 $4,259.19
0255 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 3.000 19.000
500.000 .000
19.000 $.00 $9,500.00
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Contract ID: B14263-12-000-0 Estimate Number: 0023 Pay Period: 05/30/2014
to 06/30/2014
Project Number 132995-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0270 167-1500 WATER QUALITY INSPECTIONS MO 17.000 24.000
775.000 1.000
25.000 $775.00 $19,375.00
0275 171-0030 TEMPORARY SILT FENCE, TYPE C LF 7,562.000 6,665.025
2.050 284.250
6,949.275 $582.71 $14,246.01
0280 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 1,021.000 3,671.623
37.590 608.333
4,279.956 $22,867.24 $160,883.55
0285 603-7000 PLASTIC FILTER FABRIC SY 1,021.000 5,724.623
3.000 608.333
6,332.956 $1,825.00 $18,998.87
0290 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 830.000 890.000
0.800 .000
890.000 $.00 $712.00
0295 700-6910 PERMANENT GRASSING AC 6.000 4.033
650.000 496
4.529 $322.40 $2,943.85
0300 700-7000 AGRICULTURAL LIME TN 27.000 .620
50.000 .100
.720 $5.00 $36.00
0305 700-8000 FERTILIZER MIXED GRADE TN 9.000 1.948
650.000 196
2.144 $127.40 $1,393.60
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Pay Period: 05/30/2014
to 06/30/2014

Project Number 132995-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0315 716-2000 EROSION CONTROL MATS, SLOPES SY 20,185.000 13,370.832
0.750 2,400.222
15,771.054 $1,800.17 $11,828.29
Category Amount: $31,608.92 $297,113.30
Category Number: (0050 BRIDGE
0395 500-0100 GROOVED CONCRETE SY 700.000 934.444
11.250 .000
934.444 $.00 $10,512.50
0411 500-3002 CLASS AA CONCRETE cYy .000 1.093
266.230 .000
1.093 $.00 $290.99
FILLER CONCRETE
Category Amount: $0.00 $10,803.49
Category Number: 0030 EROSION CONTROL
9050 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF .000 806.775
19.650 .000
806.775 $.00 $15,853.13
9055 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY .000 1,455.333
46.950 .000
1,455.333 $.00 $68,327.88
9060 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA .000 88.500
/SAND BAGS 370.000 4.500
93.000 $1,665.00 $34,410.00
Category Amount: $1,665.00 $118,591.01
Project Total Amount: $87,990.70 $2,473,014.97



